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THIS IS UNEVALUATED INFORMATION

SCORES WORK OF POWER PROJECT PLANNING ORGANIZATION

The large-scale socialist constructions in the fieldr of electrification
and water supply in Bulgaria necessitated the creation of the large "Energokhi-
droproekt" (Hydroelectric Power Project) Planning Organization. This organiza.
tion conducts basic preliminary studies, performs surveying, and carries out
geological, hydrological, topographical, and hydrotechnical investigation,

In the execution of contracts between the "Energokhidroproekt Organization -

and the capital construction section of the Ministry of Electrification, it be-
came evident that the organization still cannot cope with its duties. A large
number of deadlines are not met, due either to inadequate performance of studies
or to actual mistakes in the projects themcelves. For Instance, the preparation
of blueprints for the "Maritsa II" Hydroelectric Power Plant was delayed, and the
vork sti1l lags behind as & result of discrepancies in the preliminary studies,
Instead of making an analysis of the water before doing anything else, prospect-
ing with a drill was begun and it was only then determined that the water has a
high lime content and was unsuitable for the power plant. Due to an inadequately
prepared geological chart, it became necessary to draw a new blueprint for the
wall of the "Studena" Dam. There was also a mistake made in the tracing of the
tunnel of the "Stalin" Dam.

Aside from the difficulties that appeared because of the nature of the work
itself and the mistakes which were discovered and corrected with the help of
Soviet speclalists, the "Energokhidroproekt" Organization was guilty of & number
of other errors, such as the delaying of the blueprints and cost estimates for
the "Plovdiv" and "Pleven" power planmts, the "Aseniisa IT' "Nikolaevo," and
"Beli Iskur" hydroelectric power plantg as well as the "Vasil Kolarov" Steam-Heat

»4 glectric Pover Plant. Because o1 such delays and because incomplete bLlue-
prints and cost estimates were submitted, the work on the dam, the main power
canal, the safety gate, and the water tower of the "Rositsa" Dam was especially
hindered.

Dimitrov (fnu) is the director-general of "Bnergokhidroproekt."”
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